


Building A Atrium

* At 2.46 million square feet in five
buildings, PTO is the largest federal lease
of real estate in American history;

» The PTO and its 7,100 employees will
generate approximately $6.4 million/year
in new net annual revenues for the City;

* The buildings are designed by the
internationally renown architecture firm of
Skidmore, Owings & Merrill;

 The general contractor, Turner
Construction Corporation, is the second
largest in the country;

* Construction began in December 2001
and will be completed in mid-2005.

* The PTO comprises approximately 60%
of all of the square footage of construction
activity in the City at this time.
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*%* The developer is paying the City
additional fees for Code, T&ES and
Planning personnel to be on site full time
to review construction.



Eisenhower Avenue as Approved

“* The Carlyle Design Review Board approved the revised PTO design at seven meetings
held over the course of a year. Still outstanding is the final design of rooftop screening for
the two PTO parking garages.



<» The Ad Hoc Carlyle/PTO Task Force met 13 times to review the design of Dulany Gardens
and provide input on traffic and construction issues such as the Duke Street concourse. 5



The Carlyle site was once a flood plain for Hunting Creek, Cameron Run and Hooff’s
Run. From the mid-19% thru the late 20* centuries, a portion of this marshy land was

used as a City landfill and railroad yard. These previous uses have created challenges
for removal and treatment of the landfill material and for structural support of the new

structures.

Carlyle area ca. 1864

Excavated material is
delivered to thirteen different
landfills as far away as
Richmond to insure
compliance with the Virginia
Department of Environmental
Quality. Trucks are routed by
T&ES to avoid Duke Street
and other congested areas.
Excavation will be complete

by mid-June 2002.
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Building  Status

. Complete

Under Construction

- Under Construction

E. Garage Under Construction
Begins Sept. 2002
Begins Feb. 2003

Garage Begins March 2003

Begins July 2003

‘Dec. 2003

Dec. 2003
May 2004
Dec. 2004
Nov. 2004
Feb. 2005

April 2005



View From Eisenhower Avenue Looking Northeast 5/14/02

<+ Approximately
80% of the site has
been fully remediated
and turned over to the
general contractor to
start construction.

+The excavation
work should be
completed by mid-
June 2002.



%+ Staff requested
construction
techniques which
minimize
disruption to the
community. At
this time, it
appears that pile
driving will be
limited to the
southwest portion
of the site with
matt footings used
elsewhere.
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%+ On-site

Building E at second floor framing, " Cli)n;:rete
Building C foundations complete atch plants

have kept
“* LCOR has employed a full time street haul trucks

sweeper to keep the streets around Carlyle off City ,
clean during excavation. streets.
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Off site improvements per SUP condition #106(a)



